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Note:  Numbers referenced below correlate with page 11, Exhibit A of the MLPA Initiative 
memorandum of understanding (MOU) among the California Resources Agency, California 
Department of Fish and Game, and Resources Legacy Fund Foundation, effective 01/01/07. 
 
1.  December 31, 2006 – Announce selection of next MLPA study region and new MOU 
Update:  New MOU signed on December 20, 2006 and study region announced December 
21, 2006. 
 
2.  January 15, 2007 – Membership in MLPA Blue Ribbon Task Force announced 
Update:  Members of the task force announced on February 22, 2007 
 
3.  January 30, 2007 – First meeting of MLPA Blue Ribbon Task Force 
Update:  First meeting of the task force held on March 29, 2007 and second meeting held 
June 19, 2007 
 
4.  February 15, 2007 – Membership in Master Plan Science Advisory Team announced 
Update:  Membership of science team announced on June 21, 2007 and first meeting held on 
June 26, 2007 
 
5.  February 2007 – First presentation to California Fish and Game Commission (every 
two months of program thereafter) 
Update:  New executive director made presentation to commission on April 12, 2007 and has 
attended most Commission meetings since this time. 
 
6.  April 2007 – California Fish and Game Commission to consider changes to draft 
master plan 
Update:  Commission received proposed changes to draft master plan in April 2007, with 
ongoing testimony at commission meetings and BRTF. Approval is expected during first 
quarter of 2008.   
 
7.  September 2007 – California Fish and Game Commission policy review of draft MPA 
proposals and guidance to MLPA Blue Ribbon Task Force on proposals 
Update:  Joint meeting of the commission and task force held in September 2007 on water 
quality issues. Next proposed joint meeting in first quarter of 2008 will jointly review 
stakeholder proposals. 
 
8.  March 15,2008 – Presentation of MLPA Blue Ribbon Task Force proposed site 
alternatives and recommendation for preferred alternative to the California Fish and 
Game Commission 
Update:  Scheduled completion of recommendation for alternative MPA proposals set for 
March 26-27, 2008. Recommend extending 3 to 5 weeks for appropriate SAT review. 


